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TO: Governor Harry Early Q\
FROM: Jim Olsen, Jr., PE-Reclamation Project Mt’znagﬁ%&b t

1)  Scrapers continued hauling topsoil from JP-SB-53 on the top of Gavilan Mesa to some of
the north Jackpile shale dumps. Some dozers are being used to help spread topsoil and
excellent progress is being achieved. Dozing was suspended on JP-WO-18 since some
machines were sent to Haystack Mountain on Monday, trucks continue
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in JP-PS-25;
2) A 25-foot utility pole is available in the LCC Shop Yard to meet Mr. Paul Day'’s reciuest. I
Please have him contact this office when he wants to pick it up. S
. <
' ‘ ip)
3) Work is essentially complete at the tree nursery at SIPI; SIPIis negotiating with LCC to o
erect a new building. 'a_z

4)  Preparation of the 11th Environmental Monitoring & Regulatory Compliance Report is
underway and should be ready by mid-November for submittal to BIA; "

5) .  LCC and the Project Office plan to work on November 11 and observe the holiday on
November 12; this is being done to allow the crewmembers a long weekend for the
deer hunt that its scheduled that weekend. The Thanksgiving holidays will be observed
on November:26 & 27 as per your memo. Working Monday-Friday for 8-hours/day
will probably resume that week since the available daylight is diminishing;

6)  Marvin Sarracino, Victor Sarracino, and I will be participating in theNM Water and
Wastewater Association Short School the week of November 16-19 at UNM;
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Environmental in-progress 11/15/92
Monitoring &
Regulatory \
Report to BIA
BIA Hydrology Area Office will 12/31/92; data and map
Section provide technical supplied to
assistance - BIA by RPM;
Annual Aerial being scheduled 1 105/92 ~ for records &
Photos w/TR Mann , ’ volume comp-
utations;
color photo is
pending clear low-altitude
weather : flight done on
10/28/92
October, 1992 being prepared - 11/20/92
Status Report
Semi-annual scheduled 11/30/92 start on 11/10/92
Water
Sampling
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